Hunters Point Naval Shipyard
Document Tracking Sheet

September 2020
DRAFT RTCs DRAFT FINAL FINAL
Agency Commenis
g
E Document Title & Information Draft i.o 2o 2 S RTCs ‘.O Draft me“ to Final 1.0 Comments
E=S Agencies Date Due | E | Agencies Agencies Agencies
EREE
z
CERCLA, Petroleum, and Radiological Reports
Basewide
rlliadiological Heaith and Safety Survey
T IRPM: Leo Larson 04/29/20 | v} 06/15/20 |w |v v |¥ TBD 07/30/20 v §09/17/20
PM: Lisa Bercik, Aptim
Preliminary Assessment for PFAS
2 RPM: Sean-Ryan McCray 10/16/20 12/01/20 TBD 01/06/21 02/0%9/21 FFA Document
PM: Michele Zych, Wood
Parcel B
ﬁladiological Rework Work Plan
1 RPM: Sean-Ryan McCray 09/25/20 11/10/20 TBD 12/09/20 01/13/21 FFA Document
PM: Brett Womack, Gilbane
JRACR - IR24
2 IRPM: Liz Roddy 10/15/20 11/30/20 TBD 01/15/21 02/17/21 FFA Document
PM: Katy Robinson, Wood
Parcel C
IRadiological Rework Work Plan
T RPM: Sean-Ryan McCray 11/06/20 12/22/20 TBD C1/20/21 02/24/21 FFA Document
PM: Brett Womack, Gilbane
FRAWP Phase Ill - RU-C1, C2, C4, and C5
2 [RPM: Sharon Ohannessian 05/11/20 |w § 07/27/20 |w |w | v |V TBD 16/19/20 11/20/20 FFA Document
PM: Frank VanAistine, Gilbane
3 RPM: Sharon Ohannessian 06/25/20 |« § 09/14/20 TBD 10/30/20 12/01/20 FFA Document
P Mitra Fattahipour, ECC |
Parcel D-1
IRACR - Phase Il Durable Cover
1 RPM: Leslie Howard 04/10/19 | v § 07/27/20 |v |v|v|¥ TBD 11/27/20 01/15/21 FFA Document
PM: Lisa Bercik, Aptim
{Revised LUC RD FFA Document; Hold
2 [RPM: Dennis Rourke 06/30/20 |~ HOLD TBD 10/02/20 11/03/20 requested by EPA on
7/2/20
FFA Document; EPA
3 IRPM: Dennis Rourke 06/10/20 |« § 09/09/20 v TBD 10/26/20 11/26/20 reguested extension on
|PM: innovex-ERRG | 7/14/20
Parcel E
ﬁadiological Rework Work Plan
RFM: Sean-Ryan McCray 10/15/20 11/30/20 TBD 12/29/20 02/02/21 FFA Document
PM: Martt Long, ECC Insight
Sanitary Sewer/Storm Drain Execution Plan
2 YR Sean-Ryan MoCray 11716720 12/31/20 TBD 02/15/21 03/22/21 FFA Document
PM: TBD
Parcel E-2
IRACR - Revetment, Upland Siurry Wall, and
Grading
1 5 12/17/19 | v § 03/06/20 |w |« | v TBD 06/10/20 v 1 10/08/20 FFA Document
RPM: Leslie Howard
FM: Nals Johnson, Apfim
Parcel F
TRecord of Decision
1 RPM: Sharon Ohannessian 08/13/18 v § 12/10/18 | v | e |v |v]§ 03/05/19 |« 03/25/19 v i 12/16/20 FFA Document
2 [RPM: Sean-Ryan McCray 08/25/20 |w | 10/12/20 TBD 11/26/20 12/29/20 FFA Document
PM: Lisa Bercik, Aptim
Submarine Pens Scoping Survey Report
3 RPM: Sean-Ryan McCray 06/05/20 | v § 08/20/20 |v | v TBD 10/02/20 11/04/20 FFA Document
PM: Lisa Bercik, Aptim
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Parcel D-2, UC-1, UC-2, UC-3
IRadiologicaI Rework Work Plan
1 03/12/20 |+« § 06/05/20 |~ | ¥ TBD 10/05/2C 11/04/20 FFA Document
RPM: Sean-Ryan McCray
PM: Nels Johnson, Aptim
. Produs:non or review of document is LUC = Land use control
complete.
X Received notification of no comments or NA = Not applicabie
comments deferred to other agency. PM = Proiect manager
DTSC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report

RAWP = Remedial action work plan

FS = Feasibility study
TBD = To Be Determined

FSS = Final status survey
Reporifitieshighlighted in vellow:have areqguested
expeditedreview period

Repor files highlighted in gray have been finared
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